
Prologis Helps Manufacturer Meet the Challenges of Rapid Growth 

Booming business demands consolidation.

This manufacturer was enjoying booming business growth 
and piecing together small local warehouses to serve its 
operations, but rapid expansion demanded a larger, more 
modern logistics real estate solution.

Prologis’ Customer-Led Development Team stepped 
up to help the customer with a streamlined build-to-
suit (BTS) project that delivered a 556,686 square foot 
building in only 283 working days. A building this size is 
large for the local market, and other developers failed 
to convince the customer they had the construction 

management resources—or capital—to handle a project of 
this scale. Prologis was able to bring its proven industrial 
development expertise and resources to the project. 

A pivot to fee development.

Prologis has a long track record of working successfully 
with local authorities to build logistics parks and individual 
distribution buildings quickly. But Prologis’ financial resources 
are perhaps the most important contribution to a project’s 
success, especially when there’s a demanding schedule for 
completion. In such cases, Prologis is able to make quick and 
helpful decisions because of its financial strength.

PROLOGIS CASE STUDY

Building Features

• 556,686 square feet.
• 36-foot clear height.
• 56 x 54-foot column spacing.
• 60-foot speed bays.
• 22,000 square foot office.
• ESFR fire protection system.
• 170 skylights.
• Ductilcrete slab on grade.
• 47 Trane rooftop units.
• 825 tons of warehouse  

air conditioning.
• 76 tons of office air conditioning.
• LED lighting throughout  

(interior and exterior).
• 4,000-amp electrical service.
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Manufacturer Growth
in Appling, Georgia



PROLOGIS CASE STUDY

On this project, the customer ultimately chose to own 
the building and asked Prologis to do the work as a fee 
developer. Prologis had the flexibility to accommodate  
the request for a fee-development deal structure.

The Prologis team mitigated the effects of 80 lost  
working days, including two significant tropical storms  

and 78 inches of rain, and still turned the completed 
distribution center over to the customer on the agreed-upon 
date of substantial completion.
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Delivered
556,686
square feet in 
283
working days.

Visit www.prologis.com/
what-we-do/development to 
learn more about Prologis’ 
development capabilities today. 

Manufacturer Growth

https://www.prologis.com/what-we-do/development
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